COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 10/ 2012

ESTI MATE SUMVARY 09: 18: 01
CONTI D C17718 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 17718-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 165.0 DAYS TI ME ALLOW 540 CALENDAR DAYS
US40: | - 225 | NTRCHNG PHASE 3 AN PERCENT TIME:  30.56 ORI G TI VE ALLOW 540 CALENDAR DAYS
PROJECT NO STU 2254- 082
US40: | - 225 | NTRCHNG PHASE 3 AN
NAME OF ROAD: 225A
PRQIECT COUNTI ES: ADAMVB, REG ON 6 ARAPAHCE, REG ON 6
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 01/ 30/ 2012 DATE TI ME STARTED 08/ 15/2011
7353 S. EAGLE STREET DATE LET 05/ 12/ 2011 DATE WORK BEGAN 08/ 15/ 2011
DATE AWARDED 05/ 26/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 07/ 2011 DATE ACCEPTED
CENTENNI AL CO 80112- 42: 303- 627- 2600 DATE NOTI CE TO PROCEED 08/ 15/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 11, 868, 449. 84 PARTI Ol PATI NG $ 1, 879, 686. 52 $ 746, 211. 61
AWARD PRQIECT AMT: $ 10,999, 272. 84 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 15. 84% TOTAL EARNI NGS 1, 879, 686. 52 746, 211. 61
FUNDS AVAI LABLE: $ 9,988,763.32 STOCKPI LED MATERI ALS 766, 028. 08 -4,089. 31
GROSS EARNI NGS 2,645, 714. 60 742, 122. 30
TOTAL CLAI VB: $ 0. 00 RETAI NAGE -49, 015. 96 - 18, 699. 03
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,596, 698. 64 723, 423.27
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,596, 698. 64 723, 423.27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 723, 423.27

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0004 09: 18: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY PHASE 3

0005 201- 00000 C earing and G ubbing 0. 250 0. 100
LS 0. 000 0. 00
60, 700. 00000 0. 100 6, 070. 00
0010 202-00019 Renoval of Inlet 2.000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0015 202- 00024 Renoval of Enbankment Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0020 202-00033 Renoval of Pipe 1. 000 0. 000
EACH 0. 000 0.00
4, 000. 00000 0. 000 0. 00
0025 202-00200 Renoval of Sidewal k 433. 000 0. 000
SY 112. 000 728.00
6. 50000 112. 000 728.00
0030 202-00203 Renoval of Curb and Gutter 528. 000 0. 000
LF 0. 000 0. 00
2.80000 0. 000 0. 00
0035 202-00210 Renoval of Concrete Pavenent 1, 329. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0040 202-00220 Renoval of Asphalt Mat 104. 000 0. 000
SY 0. 000 0. 00
33. 00000 0. 000 0. 00
0045 202-00240  *Renpval of Asphalt Mat (Pl aning) 788. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0050 202- 00250 *Renoval of Pavenent Marking 10, 000. 000 5,244.700
SF 1, 863. 340 2,422.34
1. 30000 7,108. 040 9, 240. 45
0055 202-00805 *Renoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0.00

6, 700. 00000 0. 000 0.00



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0004 09:18: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY PHASE 3
0060 202-00810 *Renoval of G ound Sign 4. 000 0. 000
EACH 0. 000 0. 00
71. 00000 0. 000 0. 00
0065 202-00821 *Renoval of Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0070 202-00895 Renoval of I|npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
520. 00000 0. 000 0. 00
0075 202-01140 Renoval of Quardrail Type 4 1, 297. 000 1, 297. 000
LF 0. 000 0. 00
10. 00000 1, 297. 000 12, 970. 00
0080 202-01170 Renoval of Quardrail Type 7 1, 230. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0085 203- 00060 Enbanknent Material (Conplete In Place) 35. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0090 203-00100 Mick Excavation 200. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
0095 203-01100 Proof Rolling 200. 000 0. 000
HOUR 0. 000 0. 00
76. 00000 0. 000 0. 00
0100 203-01500 Bl adi ng 80. 000 0. 000
HOUR 0. 000 0. 00
93. 00000 0. 000 0. 00
0105 203-01597 *Pot hol i ng 100. 000 25. 000
HOUR 3. 000 420. 00
140. 00000 28. 000 3,920. 00
0110 203-01622 *Sweepi ng (Wth Pickup Broom 40. 000 0. 000
HOUR 2.000 340. 00
170. 00000 2.000 340. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0004 09:18: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY PHASE 3
0115 206-00000 Structure Excavation 35. 000 0. 000
CcY 0. 000 0. 00
4.50000 0. 000 0. 00
0120 207-00205 Topsoi | 300. 000 0. 000
CcY 0. 000 0. 00
17. 00000 0. 000 0. 00
0125 208-00002 *Erosion Log (12 Inch) 2,470. 000 40. 000
LF 0. 000 0. 00
3. 00000 40. 000 120. 00
0130 208-00009 *Erosi on Log (20 Inch) 100. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0135 208-00020 *Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
0. 95000 0. 000 0. 00
0140 208-00045 *Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0145 208- 00050 *StormDrain Inlet Protection 6. 000 1. 000
EACH 2.000 220.00
110. 00000 3. 000 330. 00
0150 208-00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0155 208-00103 Renoval and Di sposal of Sedinent (Labor) 200. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0160 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 260. 000 0. 000
HOUR 0. 000 0. 00
71. 00000 0. 000 0. 00
0165 208-00300 Tenporary Bermns 200. 000 72.000
LF 0. 000 0. 00
1. 80000 72.000 129. 60



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0004 09:18: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY PHASE 3
0170 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0. 00
0175 212-00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
410. 00000 0. 000 0. 00
0180 213-00003 *Mil ching (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
410. 00000 0. 000 0. 00
0185 213-00061 *Mil ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0. 00
0190 213-00100 *Soi | Bi nder 1. 000 0. 000
ACRE 0. 000 0. 00
820. 00000 0. 000 0. 00
0195 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 100. 000 0. 000
SY 0. 000 0. 00
1. 70000 0. 000 0. 00
0200 218-00000 Noxi ous Wed Managenent 0. 250 0. 000
LS 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0205 304- 06000 Aggregate Base Course (Cl ass 6) 777.000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0. 00
0210 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 82. 000
SY 0. 000 0. 00
130. 00000 82. 000 10, 660. 00
0215 412-01000 *Concrete Pavenent (10 Inch) 3, 697. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0. 00
0220 518-00010 *Roadway Conpression Joint Seal er 0. 000 0. 000
LF 0. 000 0. 00
62. 00000 0. 000 0. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0004 09: 18: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY PHASE 3

0225 603-01180 18 Inch Reinforced Concrete Pipe 74. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0230 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0235 604-26010 Vane Grate Inlet (Double) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0240 604-26020 Vane Grate Inlet (Double) (20 Foot) 1. 000 0. 000
EACH 0. 000 0.00
5, 800. 00000 0. 000 0. 00
0245 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0250 606-00710 Guardrail Type 7 (Style CA) 134. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0255 606-00720  Guardrail Type 7 (Style CO 1, 297. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0260 606-00740  Guardrail Type 7 (Style CE) 1, 133. 000 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
0265 606- 00741 Guardrail Type 7 (Style CE) (Special) 40. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0270 607-11525 *Fence (Plastic) 200. 000 0. 000
LF 142. 000 667. 40
4. 70000 142. 000 667. 40
0275 607-60620 *Road Cl osure Gate 1. 000 0. 000
EACH 0. 000 0.00

10, 200. 00000 0. 000 0.00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0004 09: 18: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY PHASE 3

0280 608- 00006 *Concrete Sidewal k (6 Inch) 433. 000 0. 000
Sy 0. 000 0.00
30. 00000 0. 000 0.00
0285 609-21020 *Curb and CGutter Type 2 (Section I1-B) 528. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0.00
0290 610- 00030 *Medi an Cover Material (Concrete) 477.000 0. 000
SF 0. 000 0.00
5. 50000 0. 000 0.00
0295 612- 00002 *Del ineator (Type Il) 1. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0.00
0300 612-00021 *Del i neator (Type |) (Barrier) 9. 000 0. 000
EACH 0. 000 0.00
14. 00000 0. 000 0.00
0305 612- 00022 *Del i neator (Type Il) (Barrier) 7.000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0.00
0310 613-00100 *1 Inch Electrical Conduit 150. 000 0. 000
LF 0. 000 0.00
19. 00000 0. 000 0.00
0315 613-00200 *2 Inch Electrical Conduit 1, 160. 000 0. 000
LF 0. 000 0.00
7.00000 0. 000 0.00
0320 613-00206 *2 Inch Electrical Conduit (Bored) 183. 000 183. 000
LF 0. 000 0.00
27. 00000 183. 000 4,941. 00
0325 613-01200 *2 Inch BElectrical Conduit (Plastic) 750. 000 0. 000
LF 0. 000 0.00
8. 50000 0. 000 0.00
0330 613-01300 *3 Inch BElectrical Conduit (Plastic) 120. 000 0. 000
LF 0. 000 0.00

10. 00000 0. 000 0. 00



CONTI D: C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQJECT: STU 2254- 082 ESTI MATE NO. 0004 09:18: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY PHASE 3
0335 613- 06000 *Meter Pole 1. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0340 613-07000 *Pul | Box (Special) 2. 000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0. 00
0345 613-07023 *Pul | Box (24"x36"x24") 6. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0350 613-10000 *Wring 0. 500 0. 000
LS 0. 000 0. 00
67, 300. 00000 0. 000 0. 00
0355 613-32400 *Light Standard Steel (40 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0360 613-40010 *Li ght Standard Foundati on 6. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0365 613-50010 *Phot oel ectric Cell 1. 000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0. 00
0370 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 8. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0375 613-72150 *Lum naire H gh Pressure Sodium (Vall Type) (150 Watt) 4.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0380 614-00011 *Sign Panel (Oass I) 133. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0385 614-00012 *Sign Panel (Oass I1I) 107. 000 0. 000
SF 0. 000 0. 00
27. 00000 0. 000 0. 00



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0004 09:18: 01
CURRENT AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY PHASE 3
0390 614-00013 *Sign Panel (Cass I11) 474. 000 . 000
SF . 000 0. 00
24. 00000 . 000 0. 00
0395 614-00040  *Sign Post (Special) 12. 000 . 000
LF . 000 0. 00
68. 00000 . 000 0. 00
0400 614-01026 *Steel Sign Post (W 10x26) 36. 000 . 000
LF . 000 0. 00
68. 00000 . 000 0. 00
0405 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 . 000
Sl i pbase
EACH . 000 0. 00
450. 00000 . 000 0. 00
0410 614-03006 *Concrete Footing (Type 6) 2. 000 . 000
EACH . 000 0. 00
1, 900. 00000 . 000 0. 00
0415 614-10130 *111um nated Sign 1. 000 . 000
EACH . 000 0. 00
2, 700. 00000 . 000 0. 00
0420 614-70216 *Traffic Signal Face (8-8) 2.000 . 000
EACH . 000 0. 00
650. 00000 . 000 0. 00
0425 614-70328 *Traf fic Signal Face (12-8-8) 2.000 . 000
EACH . 000 0. 00
780. 00000 . 000 0. 00
0430 614-70336 *Traffic Signal Face (12-12-12) 13. 000 . 000
EACH . 000 0. 00
1, 000. 00000 . 000 0. 00
0435 614- 72855 *Traffic Signal Controller Cabinet 1. 000 . 000
EACH . 000 0. 00
10, 300. 00000 . 000 0. 00
0440 614-72866 *Fire Preenption Unit and Timer 2. 000 . 000
EACH . 000 0. 00
2,100. 00000 . 000 0. 00



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0004 09:18: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY PHASE 3
0445 614-72871 *Loop Detector Wre (Prefab) Special 250. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0450 614-72886 *Intersection Detection System (Canera) 3. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0455 614- 72887 *M crowave Vehicle Radar Detector 1. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0460 614-80000 *Fl ashi ng Beacon 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0465 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 3. 000 0. 000
EACH 0. 000 0. 00
14, 500. 00000 0. 000 0. 00
0466 614-81145 Sig-Light Pole Steel (1-45 Ft) Plan Revision-Signal 3, 200. 000 3, 200. 000
Pol e Mast Arm Change
EACH 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00
0470 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0475 614-85003 I npact Attenuator (Low Mintenance) 1. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
0480 614-86002 *Spread Spectrum Radi o 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0485 614-86238 *Traffic Signal Controller (Solid State) 1. 000 0. 000
(Ful'l - Act uat ed)
EACH 0. 000 0. 00
6, 100. 00000 0. 000 0. 00
0490 614-86250 *Ranp Metering Controller 1. 000 0. 000
EACH 0. 000 0. 00
10, 500. 00000 0. 000 0. 00



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0004 09:18: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY PHASE 3
0495 614-86800 *Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
8, 400. 00000 0. 000 0. 00
0500 614-87020 *QOptical Transceiver 2.000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0505 614-87325 *Cl osed Crcuit Television Pole 1. 000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0510 614-87333 *Closed Gircuit Television Canera (Traffic 1. 000 0. 000
Surveil |l ance)
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0515 614-87424 *Fi ber Optic Cable (Single Mde) (24 Strands) 700. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0520 614-87660 *Vi deo Decoder 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0525 614-87661 *Vi deo Encoder 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0530 627-00005 *Epoxy Pavenent Mar ki ng 56. 000 34. 000
GAL 22.000 1, 848. 00
84. 00000 56. 000 4,704. 00
0535 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 525. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0540 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 272. 000 0. 000
111
) SF 0. 000 0. 00
14. 00000 0. 000 0. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17718-BID ESTI MATE RUN 02/ 10/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0004 09: 18: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY PHASE 3

0545 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 530. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 917, 009.90 $ 6,645.74 % 58, 020. 45

CAT NO0201 ROADWAY PHASE 4

0550 201- 00000 C earing and G ubbing 0. 750 0. 200
LS 0.100 6, 070. 00
60, 700. 00000 0. 300 18, 210. 00
0555 202- 00015 Renoval of Headwal | 1. 000 1.000
EACH 0. 000 0. 00
200. 00000 1.000 200. 00
0560 202- 00019 Renoval of Inlet 4.000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0565 202- 00021 Renoval of Manhol e 3. 000 1.000
EACH 2. 000 820. 00
410. 00000 3. 000 1, 230. 00
0570 202- 00024 Renoval of Enbankment Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0575 202-00026 Renoval of Slope and Ditch Paving 522. 000 267.000
Sy 0. 000 0. 00
4.70000 267. 000 1, 254.90
0580 202- 00033 Renoval of Pipe 6. 000 1.000
EACH 3.000 12, 000. 00
4, 000. 00000 4.000 16, 000. 00
0585 202- 00035 Renoval of Pipe 914. 000 255. 000
LF 0. 000 0. 00
13. 00000 255. 000 3,315.00
0590 202- 00040 *Renoval of Electrical Conduit 3, 230. 000 0. 000
LF 1, 856. 000 5,939. 20

3. 20000 1, 856. 000 5, 939. 20



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQIECT: STU 2254-082 ESTI MATE NO 0004 09:18: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
0595 202-00210 Renoval of Concrete Pavenent 9, 800. 000 73.500
SY 8, 221. 000 41, 105. 00
5. 00000 8, 294. 500 41, 472. 50
0600 202-00220 Renoval of Asphalt Mat 63. 000 50. 800
SY 0. 000 0. 00
33. 00000 50. 800 1, 676. 40
0605 202-00250 *Renmoval of Pavenent Marking 2, 000. 000 0. 000
SF 491. 500 638. 95
1. 30000 491. 500 638. 95
0610 202-00805 *Renoval of Overhead Sign Structure 2.000 0. 000
EACH 0. 000 0. 00
6, 700. 00000 0. 000 0. 00
0615 202-00810 *Renoval of G ound Sign 4.000 0. 000
EACH 0. 000 0. 00
71. 00000 0. 000 0. 00
0620 202-00821 *Renoval of Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0625 202-00825 *Renoval of Flashing Beacon 2.000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0630 202-00827 *Renoval of Pull Box 2.000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0635 202-00831 *Renoval of Traffic Signal Head 2.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0640 202-00848 *Removal of Traffic Signal Controller and Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
810. 00000 0. 000 0. 00
0645 202- 00858 *Renoval of Pedestal Pole 2.000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0004 09:18: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
0650 202-01140 Renoval of Guardrail Type 4 679. 000 679. 000
LF 0. 000 0. 00
10. 00000 679. 000 6, 790. 00
0655 203- 00040 Uncl assi fied Excavation (Special) 2, 144. 000 0. 000
CcY 2,144.000 34, 304. 00
16. 00000 2,144.000 34, 304. 00
0660 203- 00060 Enbanknent Material (Conplete In Place) 2, 968. 000 22.000
CY 0. 000 0. 00
15. 00000 22.000 330. 00
0665 203-01100 Proof Rolling 200. 000 0. 000
HOUR 0. 000 0. 00
76. 00000 0. 000 0. 00
0670 203-01500 Bl adi ng 160. 000 0. 000
HOUR 0. 000 0. 00
93. 00000 0. 000 0. 00
0675 203-01597 *Pot hol i ng 100. 000 33.500
HOUR 3. 000 420. 00
140. 00000 36. 500 5,110. 00
0680 203-01622 *Sweepi ng (Wth Pickup Broom 80. 000 41. 000
HOUR 0. 000 0. 00
170. 00000 41. 000 6, 970. 00
0685 206- 00000 Structure Excavation 2, 968. 000 22.000
CY 0. 000 0. 00
4. 50000 22.000 99. 00
0690 207-00205 Topsoi | 1, 000. 000 0. 000
CY 0. 000 0. 00
17. 00000 0. 000 0. 00
0695 208- 00002 *Erosion Log (12 Inch) 4, 960. 000 1, 707. 000
LF 0. 000 0. 00
3. 00000 1, 707. 000 5,121.00
0700 208-00009 *Erosion Log (20 Inch) 100. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
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PON: 17718-BID ESTI MATE RUN 02/ 10/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0004 09: 18: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY PHASE 4

0705 208-00020 *Silt Fence 1, 500. 000 503. 000
LF 0. 000 0. 00
0. 95000 503. 000 477. 85
0710 208-00034 *&avel Bag 1, 000. 000 901. 000
LF 0. 000 0. 00
6. 50000 901. 000 5, 856. 50
0715 208- 00045 *Concrete Washout Structure 10. 000 3. 000
EACH 0. 000 0. 00
700. 00000 3. 000 2,100. 00
0720 208- 00050 *StormDrain Inlet Protection 20. 000 12.000
EACH 1. 000 110. 00
110. 00000 13. 000 1, 430. 00
0725 208-00070 *Vehi cl e Tracki ng Pad 6. 000 3. 000
EACH 0. 000 0. 00
1, 200. 00000 3. 000 3, 600. 00
0730 208-00103 Renoval and Di sposal of Sedinment (Labor) 500. 000 55. 000
HOUR 43. 000 1, 290. 00
30. 00000 98. 000 2,940. 00
0735 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 300. 000 37.500
HOUR 48. 000 3, 408. 00
71. 00000 85. 500 6, 070. 50
0740 208-00300 Tenporary Berms 4, 000. 000 3, 281. 000
LF 0. 000 0. 00
1. 80000 3,281. 000 5, 905. 80
0745 210-00848 *Reset Traffic Signal Controller and Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0750 210-04015 Modi fy Manhol e 0. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0755 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 1. 000 920. 00

920. 00000 1. 000 920. 00
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PON: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQIECT: STU 2254-082 ESTI MATE NO 0004 09:18: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
0760 212-00006 *Seedi ng (Native) 2. 000 0. 000
ACRE 0. 000 0. 00
410. 00000 0. 000 0. 00
0765 213-00003 *Mil ching (Weed Free) 2. 000 0. 000
ACRE 0. 000 0. 00
410. 00000 0. 000 0. 00
0770 213-00061 *Mul ch Tacki fier 400. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0. 00
0775 213-00100 *Soi | Bi nder 2.000 0. 000
ACRE 0. 000 0. 00
820. 00000 0. 000 0. 00
0780 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 100. 000 0. 000
SY 0. 000 0. 00
1. 70000 0. 000 0. 00
0785 218-00000 Noxi ous Wed Managenent 0. 750 0. 000
LS 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0790 304- 06000 Aggr egat e Base Course (O ass 6) 4, 463. 000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0. 00
0795 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 75. 000 50. 800
SY 0. 000 0. 00
130. 00000 50. 800 6, 604. 00
0800 412-01000 *Concrete Pavenent (10 Inch) 17, 078. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0. 00
0805 412-01200 *Concrete Pavenent (12 Inch) 216. 000 0. 000
Sy 54. 000 2,862.00
53. 00000 54. 000 2,862.00
0810 420-00102 Geotextile (Erosion Control) (dass 1) 109. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
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PON: 17718-BID ESTI MATE RUN 02/ 10/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0004 09: 18: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY PHASE 4

0815 503-00042 *Drilled Caisson (42 Inch) 20. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0. 00
0820 503-00048 *Drilled Caisson (48 Inch) 78. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
0825 503-00054 *Drilled Caisson (54 Inch) 100. 000 0. 000
LF 0. 000 0. 00
270. 00000 0. 000 0.00
0830 506-00010 Ri prap (Special) 53. 000 0. 000
CcY 0. 000 0. 00
68. 00000 0. 000 0.00
0835 507- 00000 Concrete Slope and Ditch Paving 13. 000 0. 000
CcY 1. 900 418. 00
220. 00000 1. 900 418. 00
0840 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 37. 000 25. 000
CcY 0. 000 0. 00
370. 00000 25. 000 9, 250. 00
0845 514-00000 Pi pe Railing 60. 000 0. 000
LF 0. 000 0. 00
93. 00000 0. 000 0. 00
0850 601-01000  Concrete dass B 2.000 0. 000
CcY 0. 000 0. 00
330. 00000 0. 000 0. 00
0855 601-03050 Concrete Class D (Vall) 77.000 19. 700
CcY 0. 000 0. 00
410. 00000 19.700 8,077.00
0860 603-01180 18 Inch Reinforced Concrete Pipe 1, 136. 000 224.000
LF 21. 000 777.00
37. 00000 245. 000 9, 065. 00
0865 603-01240 24 1nch Reinforced Concrete Pipe 760. 000 368. 000
LF 391. 000 16, 422. 00

42. 00000 759. 000 31, 878. 00
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PON: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0004 09:18: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ROADWAY PHASE 4
0870 603-01300 30 Inch Reinforced Concrete Pipe 1, 878. 000 450. 000
LF 1, 428. 000 89, 964. 00
63. 00000 1, 878. 000 118, 314. 00
0875 603-01420 42 Inch Reinforced Concrete Pipe 281. 000 276. 000
LF 0. 000 0. 00
85. 00000 276. 000 23, 460. 00
0880 603- 05024 24 I nch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 400. 00000 2.000 2, 800. 00
0885 603-50018 18 Inch Plastic Pipe 38. 000 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0.00
0890 604-00550 Inlet Type D (Special) 2.000 0. 900
EACH 0. 000 0. 00
8, 300. 00000 0. 900 7,470.00
0895 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
6, 700. 00000 0. 000 0. 00
0900 604-25015 Vane Grate Inlet (15 Foot) 1. 000 0. 000
EACH 0. 750 3, 000. 00
4, 000. 00000 0. 750 3, 000. 00
0905 604- 26005 Vane Grate Inlet (Double) (5 Foot) 7.000 0. 000
EACH 0. 750 2,925.00
3, 900. 00000 0. 750 2,925.00
0910 604-26010 Vane Grate Inlet (Double) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0915 604-26015 Vane Grate Inlet (Double) (15 Foot) 2.000 0. 000
EACH 1. 500 7, 800. 00
5, 200. 00000 1. 500 7, 800. 00
0920 604-30005 Manhol e Sl ab Base (5 Foot) 3. 000 0. 750
EACH 0. 750 1, 425. 00
1, 900. 00000 1. 500 2, 850. 00
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PCN: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0004 09:18: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
0925 604-30010 Manhol e Sl ab Base (10 Foot) 6. 000 5. 000
EACH 0. 000 0. 00
2,400. 00000 5. 000 12, 000. 00
0930 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0935 606- 00720 Cuardrail Type 7 (Style CC 400. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0940 606-00730 Guardrail Type 7 (Style CD) 1, 481. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0945 606-00740 Guardrail Type 7 (Style CE) 965. 000 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
0950 606- 00900 CQuardrail (Special) 226. 000 0. 000
LF 226. 000 36, 160. 00
160. 00000 226. 000 36, 160. 00
0955 607-11525 *Fence (Plastic) 3, 000. 000 2, 386. 000
LF 0. 000 0. 00
4. 70000 2, 386. 000 11, 214. 20
0960 609-21010 *CQurb and Qutter Type 2 (Section |-B) 33. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0965 609- 23000 *Qutter (Special) 271. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0970 609-24100 *Qutter Type 2 (Vari abl e) 217. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0975 610- 00030 *Medi an Cover Material (Concrete) 81. 000 0. 000
SF 0. 000 0. 00
5. 50000 0. 000 0. 00



CONTI D: C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQJECT: STU 2254- 082 ESTI MATE NO. 0004 09:18: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
0980 612-00001 *Del i neator (Type 1) 14. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0985 612- 00002 *Del ineator (Type Il) 5. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0990 612- 00021 *Del i neator (Type |) (Barrier) 42.000 0. 000
EACH 0. 000 0. 00
14. 00000 0. 000 0. 00
0995 613- 00200 *2 Inch Electrical Conduit 5, 865. 000 3, 697. 000
LF 0. 000 0. 00
7.00000 3, 697. 000 25, 879. 00
1000 613-00300 *3 Inch Electrical Conduit 280. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
1005 613-01200 *2 Inch Electrical Conduit (Plastic) 2,100. 000 330. 000
LF 0. 000 0. 00
8. 50000 330. 000 2,805. 00
1010 613-01300 *3 Inch BElectrical Conduit (Plastic) 320. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
1015 613-06000 *Meter Pole 1. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
1020 613-07000 *Pul | Box (Special) 3. 000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0. 00
1025 613-07016 *Pul | Box (16"x16"x6") 1. 000 0. 000
EACH 0. 000 0. 00
690. 00000 0. 000 0. 00
1030 613-07023 *Pul | Box (24"x36"x24") 4.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
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PCN: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0004 09:18: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
1035 613-07026 *Pul | Box (16"x24"x12") (See Plans for Actual Size) 3. 000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0. 00
1040 613-07039 *Pul | Box (30"x48"x18") 7.000 6. 000
EACH 1. 000 1, 400. 00
1, 400. 00000 7.000 9, 800. 00
1045 613-10000 *Wring 0. 500 0. 000
LS 0. 000 0. 00
67, 300. 00000 0. 000 0. 00
1050 613-32400 *Li ght Standard Steel (40 Foot) 15. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
1055 613-40010 *Li ght Standard Foundati on 7.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
1060 613-50010 *Phot oel ectric Cell 1. 000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0. 00
1065 613- 70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 28. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
1070 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 2. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
1075 614-00011 *Sign Panel (Qass I) 65. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
1080 614-00012 *Sign Panel (Cass I1) 207. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
1085 614-00013 *Sign Panel (Cass I11) 1, 214. 000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
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PCN: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0004 09:18: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ROADWAY PHASE 4
1090 614-00040  *Sign Post (Special) 18. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
1095 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 7.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
1100 614-10130 *11'1um nated Sign 1. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
1101 900- 00006 Added Item (Dollar)/ Revision to Illumnated Sign 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1105 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
22, 200. 00000 0. 000 0.00
1110 614-41400 *Monot ube Overhead Sign Bridge (14 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
37, 300. 00000 0. 000 0.00
1115 614-42000 *Monot ube Overhead Sign Bridge (20 Inch D aneter) 2.000 0. 000
EACH 0. 000 0. 00
47, 400. 00000 0. 000 0.00
1120 614-70216 *Traffic Signal Face (8-8) 2.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
1125 614-70328 *Traffic Signal Face (12-8-8) 2.000 0. 000
EACH 0. 000 0. 00
780. 00000 0. 000 0. 00
1130 614-70336 *Traffic Signal Face (12-12-12) 6. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
1135 614-70448 *Traffic Signal Face (12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
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PCN: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQJECT: STU 2254- 082 ESTI MATE NO 0004 09: 18: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ROADWAY PHASE 4
1140 614-72866 *Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
1145 614-72871 *Loop Detector Wre (Prefab) Special 330. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
1150 614-72886 *Intersection Detection System (Canera) 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
1155 614-72887 *M crowave Vehicle Radar Detector 1. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
1160 614- 80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
1165 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
13, 500. 00000 0. 000 0. 00
1170 614- 84000 *Traffic Signal Pedestal Pole Steel 4. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
1175 614- 85003 I npact Attenuator (Low Mintenance) 1. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
1180 614-86250 *Ranp Metering Controller 1. 000 0. 000
EACH 0. 000 0. 00
10, 500. 00000 0. 000 0. 00
1185 614-87020 *Optical Transceiver 2.000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
1190 614-87325 *Closed Crcuit Television Pole 1. 000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
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PCN: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0004 09:18: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRICE
CAT NO0201 ROADWAY PHASE 4
1195 614-87333 *Closed Gircuit Television Canera (Traffic 1. 000 0. 000
Surveil |l ance)
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
1200 614-87424 *Fi ber Optic Cable (Single Mde) (24 Strands) 820. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
1205 627- 00005 *Epoxy Pavement Mar ki ng 250. 000 0. 000
GAL 11. 600 974. 40
84. 00000 11. 600 974. 40
1210 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 5, 000. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
1215 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 234. 000 0. 000
111
) SF 0. 000 0. 00
14. 00000 0. 000 0. 00
1220 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 288. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00

CAT NO0203 RCOADWAY PH 3 AND PH 4

1225 203-00010 Uncl assi fied Excavation (Conplete In Place)

1230 208- 00206 Er osi on Contr ol

1235 211-03005 Dewat eri ng

1240 240- 00000 W1dlife Biologist

CAT 0201 CURRENT AMI  $ 2,564,357.40 %

6, 321. 000

(924
11. 00000
500. 000

DAY
20. 00000
1. 000

LS
6, 600. 00000
20. 000

HOUR

100. 00000

79.
20.
99.

000
000
000

000
000
000

000
000
000

000
000
000

274,152.55 % 516, 567. 20

0. 00
0. 00

400. 00
1, 980. 00

0. 00
0. 00

0. 00
0. 00
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PON: 17718-BID ESTI MATE RUN 02/ 10/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0004 09: 18: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0203 RCOADWAY PH 3 AND PH 4

1245 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
1250 240-00020 Netting 100. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
1255 621-00450 *Det our Pavenent 1, 872. 000 0. 000
Sy 1, 872. 000 52, 416. 00
28. 00000 1, 872. 000 52, 416. 00
1260 625- 00000 Construction Surveyi ng 1. 000 0. 250
LS 0. 083 4, 083. 60
49, 200. 00000 0. 333 16, 383. 60
1265 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 250 122, 910. 60
491, 642. 38000 0. 500 245, 821. 19
1270 626-01000 Public Information Services 1. 000 0. 250
LS 0. 000 0.00
6, 300. 00000 0. 250 1, 575. 00
1275 627-00001 *Paverent Mar ki ng Pai nt 550. 000 37.700
GAL 26. 300 1, 052. 00
40. 00000 64. 000 2, 560. 00
1280 627-00032 *Rai sed Fl exi bl e Pavenent Marker (Tenporary) 354. 000 0. 000
EACH 0. 000 0. 00
6. 50000 0. 000 0. 00
1285 630-00000  *Fl aggi ng 3, 600. 000 698. 500
HOUR 169. 000 3, 887.00
23. 00000 867. 500 19, 952. 50
1290 630-00003 *Uni forned Traffic Control 500. 000 204. 000
HOUR 97. 500 5, 655. 00
58. 00000 301. 500 17, 487.00
1295 630- 00004 *Traffic Control Vehicle 3. 000 1. 000
EACH 0. 500 1, 850. 00

3, 700. 00000 1. 500 5, 550. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PON: 17718-BID ESTI MATE RUN 02/ 10/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0004 09: 18: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0203 RCOADWAY PH 3 AND PH 4

1300 630- 00007 *Traffic Control Inspection 172. 000 23.000
DAY 8. 000 616. 00
77.00000 31. 000 2,387.00
1305 630- 00012 *Traffic Control Managenent 368. 000 51. 000
DAY 27.000 10, 530. 00
390. 00000 78. 000 30, 420. 00
1310 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 3. 000
EACH 0. 000 0. 00
530. 00000 3. 000 1, 590. 00
1315 630- 80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 2.500
EACH 0. 000 0. 00
110. 00000 2.500 275. 00
1320 630-80341 *Construction Traffic Sign (Panel Size A) 66. 000 11. 500
EACH 1. 500 118. 50
79. 00000 13. 000 1, 027.00
1325 630-80342 *Construction Traffic Sign (Panel Size B) 86. 000 31. 500
EACH 4.000 316. 00
79. 00000 35. 500 2,804.50
1330 630-80343 *Construction Traffic Sign (Panel Size O 31. 000 8. 000
EACH 0. 000 0. 00
79. 00000 8. 000 632. 00
1335 630- 80344 *Construction Traffic Sign (Special) 49. 000 6. 250
SF 0. 000 0. 00
19. 00000 6. 250 118. 75
1340 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
7,900. 00000 2.000 15, 800. 00
1345 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 3. 000
Type
yee) EACH 0. 000 0. 00
1, 100. 00000 3. 000 3, 300. 00
1350 630-80360  *Drum Channel i zing Device 222.000 80. 500
EACH 30. 500 640. 50

21. 00000 111. 000 2,331.00



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 27
PCN: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0004 09:18: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0203 ROADWAY PH 3 AND PH 4
1355 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 2. 000
EACH 2.000 138. 00
69. 00000 4. 000 276. 00
1360 630-80370 Concrete Barrier (Tenporary) 7,429. 000 3, 444. 500
LF 270. 000 5, 400. 00
20. 00000 3, 714.500 74, 290. 00
1365 630-80380 *Traffic Cone 500. 000 100. 000
EACH 0. 000 0. 00
8. 00000 100. 000 800. 00
1370 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 8. 000 1. 000
(Tenporary)
EACH 1. 000 4,100. 00
4,100. 00000 2.000 8, 200. 00
1375 630- 85010 *| npact Attenuator (Tenporary) (Quadguard) 2.000 1. 000
EACH 0. 000 0. 00
18, 400. 00000 1. 000 18, 400. 00
1380 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 000
(Tenporary)
EACH 0. 000 0. 00
37, 000. 00000 1. 000 37, 000. 00
1385 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 750
LS 0. 250 1, 550. 00
6, 200. 00000 1. 000 6, 200. 00
1390 700-70010 F/ A M nor Contract Revisions 450, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1395 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1400 700-70013 F/ A Concrete Pavenent |ncentive 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1405 700-70016 F/ A Fuel Cost Adj ustnent 72, 000. 000 -50. 380
FA -323.580 -323.58
1. 00000 -373. 960 -373.96



CONTI D Cl7718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28
PCN: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQIECT: STU 2254-082 ESTI MATE NO 0004 09:18: 01
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0203 ROADWAY PH 3 AND PH 4
1410 700-70018 F/ A Roadway Snoot hness | ncentive 14, 157. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1415 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 2, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1420 700- 70021 F/ A On- The-Job Trai nee 2, 000. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1425 700- 70022 F/ A QIT Col orado Training Program 5, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1430 700-70028  F/ A ESB Program 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1435 700- 70082 F/ A Furnish & Install El ectrical Service 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1440 700- 70225 F/ A Tel ephone | nterconnect (Adesta) 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1445 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1450 700- 70589 F/ A Environmental Health & Safety Managenent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0203 CURRENT AMI $ 2,057,931.38$% 215,339.62 % 569, 202. 58
CAT NO0300 STRUCTURE F-17-JK PHASE 3 |-225 over Col fax - wi dening
1455 202- 00495 *Removal of Portions of Present Structure 0. 750 0. 400
LS 0. 000 0. 00
35, 300. 00000 0. 400 14, 120. 00




CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 29
PCN: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0004 09:18: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE F-17-JK PHASE 3 |-225 over Col fax - wi dening
1460 206- 00000 Structure Excavation 413. 000 296. 000
CY 0. 000 0. 00
4. 50000 296. 000 1, 332. 00
1465 206- 00050 Structure Backfill (Special) 72.000 0. 000
CY 0. 000 0. 00
160. 00000 0. 000 0. 00
1470 206- 00065 Structure Backfill (FlowFill) 200. 000 75. 000
CY 0. 000 0. 00
80. 00000 75. 000 6, 000. 00
1475 206- 00200 Structure Backfill (dass 2) 238. 000 126. 000
CY 0. 000 0. 00
11. 00000 126. 000 1, 386. 00
1480 502-00460 Pile Tip 6. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
1485 502-11253 *Steel Piling (HP 12x53) 338. 000 0. 000
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
1490 503-00042 *Drilled Caisson (42 Inch) 125. 000 125. 000
LF 0. 000 0. 00
330. 00000 125. 000 41, 250. 00
1495 507- 00000 Concrete Slope and Ditch Paving 28. 000 0. 000
CY 0. 000 0. 00
220. 00000 0. 000 0. 00
1500 507- 00100 *Concrete Slope and Ditch Paving (Reinforced) 29. 000 0. 000
CY 0. 000 0. 00
370. 00000 0. 000 0. 00
1505 515-00400 *Concrete Seal er 330. 000 0. 000
SY 0. 000 0. 00
2.40000 0. 000 0. 00
1510 518-01004 Bri dge Expansion Device (0-4 Inch) 278. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PON: 17718-BID ESTI MATE RUN 02/ 10/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0004 09: 18: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE F-17-JK PHASE 3 |-225 over Col fax - widening

1515 518-02010 El astoneric Concrete End Dam 139. 000 0. 000
CF 0. 000 0. 00
180. 00000 0. 000 0. 00
1520 601-03040 *Concrete O ass D (Bridge) 245. 000 10. 500
cY 8. 800 3,784.00
430. 00000 19. 300 8,299. 00
1525 601- 05000 *Concrete Cass H 125. 000 0. 000
CY 0. 000 0. 00
670. 00000 0. 000 0. 00
1530 601-40250 *Bridge Deck Finish (Sawed G ooves) 266. 000 0. 000
SY 0. 000 0. 00
3. 70000 0. 000 0. 00
1535 601- 40400 *Structural Concrete Stain 549. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
1540 602- 00000 *Rei nforcing Steel 2, 645. 000 0. 000
LB 0. 000 0. 00
0. 65000 0. 000 0. 00
1545 602- 00020 *Rei nforcing Steel (Epoxy Coated) 45, 554. 000 3, 954. 090
LB 6, 258. 600 4,944, 29
0. 79000 10, 212. 690 8, 068. 03
1550 603-50018 18 Inch Plastic Pipe 65. 000 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
1555 606- 00900 CQuardrail (Special) 180. 000 0. 000
LF 165. 000 26, 400. 00
160. 00000 165. 000 26, 400. 00
1560 606-10705  *Bridge Rail Type 7 (Special) 258. 000 0. 000
LF 0. 000 0. 00
86. 00000 0. 000 0. 00
1565 607-53137 *Fence Chain Link (Special) (36 Inch) 256. 000 0. 000
LF 0. 000 0. 00

30. 00000 0. 000 0. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PON: 17718-BID ESTI MATE RUN 02/ 10/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0004 09: 18: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE F-17-JK PHASE 3 |-225 over Col fax - widening

1570 613-00075 *3/4 Inch Electrical Conduit 43. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
1575 613-00200 *2 Inch Electrical Conduit 532. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
1580 613-72150 *Lum naire H gh Pressure Sodium (Vall Type) (150 Watt) 4.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
1585 618-01994 Prestressed Concrete Box (Depth 32" Through 48") 1, 128. 000 0. 000
SF 0. 000 0. 00
61. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 567,124.11 $ 35,128.29% 106, 855. 03
CAT NO0301 STRUCTURE F-17-W5 PHASE 4

1590 202- 00495 *Renoval of Portions of Present Structure 0. 000 0. 000
LS 0. 000 0. 00
35, 300. 00000 0. 000 0. 00
1595 206- 00000 Structure Excavation 931. 000 193. 300
CY 0. 000 0. 00
4. 50000 193. 300 869. 85
1600 206-00100 Structure Backfill (dass 1) 3, 244. 000 0. 000
CY 0. 000 0. 00
11. 00000 0. 000 0. 00
1605 206- 00200 Structure Backfill (dass 2) 18. 000 18. 000
CY 0. 000 0. 00
11. 00000 18. 000 198. 00
1610 206- 00360 Mechani cal Rei nforcenent of Soil 2, 600. 000 0. 000
CY 0. 000 0. 00
6. 00000 0. 000 0. 00
1615 403- 09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 225. 000 0. 000
TON 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PON: 17718-BID ESTI MATE RUN 02/ 10/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0004 09: 18: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE F-17-W5 PHASE 4

1620 502-11274 *Steel Piling (HP 12x74) 1, 428. 000 0. 000
LF 0. 000 0. 00
47. 00000 0. 000 0. 00
1625 503-00054 *Drilled Caisson (54 Inch) 198. 000 198. 000
LF 0. 000 0. 00
270. 00000 198. 000 53, 460. 00
1626 900- 00006 Added Item (Dollar)/ Drilled Caisson Integrity Testing 880. 000 880. 000
DOL 0. 000 0. 00
1. 00000 880. 000 880. 00
1630 512-00101  Bearing Device (Type I) 16. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
1635 513-00600 Bridge Drain 2.000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
1640 515-00120 *Wat er proof i ng (Menbr ane) 1, 388. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
1645 518-01004 Bri dge Expansion Device (0-4 Inch) 190. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
1650 601-03040 *Concrete Oass D (Bridge) 1, 373. 000 168. 300
cY 108. 600 46, 698. 00
430. 00000 276. 900 119, 067. 00
1650 MATERI AL ALLOMNCE Precast Concrete Deck Panel s 1, 204. 700
cY -108. 600 -4,089. 31
37. 65475 1, 096. 100 41, 273. 37
1655 601- 40400 *Structural Concrete Stain 1, 563. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
1660 602- 00000 *Rei nforcing Steel 20, 380. 000 6, 033. 700
LB 0. 000 0. 00

0. 65000 6, 033. 700 3,921.91



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 33
PCN: 17718-BI D ESTI MATE RUN 02/ 10/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0004 09:18: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 STRUCTURE F-17-W5 PHASE 4
1665 602- 00020 *Rei nforcing Steel (Epoxy Coated) 266, 340. 000 32, 001. 900
LB 28, 881. 200 22,816. 15
0. 79000 60, 883. 100 48, 097. 65
1670 606-10705  *Bridge Rail Type 7 (Special) 373. 000 0. 000
LF 0. 000 0. 00
86. 00000 0. 000 0. 00
1675 607-53005 *Fence Chain Link (Special) 372.000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
1680 613-00100 *1 Inch Electrical Conduit 55. 000 0. 000
LF 22.000 418. 00
19. 00000 22.000 418. 00
1685 613-00200 *2 Inch Electrical Conduit 788. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
1690 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 2. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
1695 618-10060 Precast Concrete U G rder (U60) (Pre-Tensioned) 696. 000 0. 000
LF 0. 000 0. 00
410. 00000 0. 000 0. 00
1695 MATERI AL ALLOMNCE Str. F-17-W5 Precast Concrete 696. 000
U-Grders
LF 0. 000 0. 00
315. 89000 696. 000 219, 859. 44
CAT 0301 CURRENT AMI  $ 1,504,442.60 % 65,842.84 % 488, 045. 22
CAT NOO302 RETAI NING WALLS PHASE 3
1700 206- 00000 Structure Excavation 345. 000 0. 000
CY 0. 000 0. 00
4. 50000 0. 000 0. 00
1705 206- 00100 Structure Backfill (dass 1) 280. 000 0. 000
CY 0. 000 0. 00
11. 00000 0. 000 0. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 34

PON: 17718-BID ESTI MATE RUN 02/ 10/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0004 09: 18: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 RETAINING WALLS PHASE 3

1710 206- 00360 Mechani cal Rei nforcenent of Soil 175. 000 0. 000
CY 0. 000 0. 00
6. 00000 0. 000 0. 00
1715 504- 04420 Precast Panel Facing 580. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
1715 MATERI AL ALLOMNCE Precast Panel Facing 580. 001
SF 0. 000 0. 00
1.97836 580. 001 1, 147. 45
1720 601- 03050 Concrete Cass D (Vall) 41. 000 0. 000
CY 0. 000 0. 00
410. 00000 0. 000 0. 00
1725 601- 40400 *Structural Concrete Stain 150. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
1730 602- 00020 *Rei nforcing Steel (Epoxy Coated) 6, 000. 000 0. 000
LB 0. 000 0. 00
0. 79000 0. 000 0. 00
1735 606-10705  *Bridge Rail Type 7 (Special) 125. 000 0. 000
LF 0. 000 0. 00
86. 00000 0. 000 0. 00
1740 613-00100 *1 Inch Electrical Conduit 4.000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
1745 613-00200 *2 Inch Electrical Conduit 6. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 49, 665.50 $ 0.00% 1, 147. 45

CAT NOO303 RETAINING WALLS PHASE 4

1750 202-00021 Renoval of Manhol e 2.000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
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PON: 17718-BID ESTI MATE RUN 02/ 10/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0004 09: 18: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO303 RETAINING WALLS PHASE 4

1755 202- 00035 Renoval of Pipe 1, 687. 000 1, 687. 000
LF 0. 000 0. 00
13. 00000 1, 687. 000 21,931. 00
1760 202-01020 Renoval of Sound Barrier Fence 2, 135. 000 1, 992. 000
LF 143. 000 2,145. 00
15. 00000 2,135. 000 32, 025. 00
1765 206- 00000 Structure Excavation 20, 330. 000 8, 541. 000
CY 0. 000 0. 00
4. 50000 8, 541. 000 38, 434.50
1770 206-00100 Structure Backfill (dass 1) 50, 404. 000 0. 000
cY 1, 841. 000 20, 251. 00
11. 00000 1, 841. 000 20, 251. 00
1775 206- 00360 Mechani cal Rei nforcenent of Soil 33, 483. 000 0. 000
CY 0. 000 0. 00
6. 00000 0. 000 0. 00
1775 MATER AL ALLOMNCE Wre Baskets Wl | Systems 36, 169. 552
CY 0. 000 0. 00
1. 94000 36, 169. 552 70, 168. 93
1780 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
24,100. 00000 0. 000 0. 00
1785 503-00024 *Drilled Caisson (24 Inch) 2,160. 000 1, 200. 000
LF 0. 000 0. 00
64. 00000 1, 200. 000 76, 800. 00
1790 503-00030 *Drilled Caisson (30 Inch) 2,130. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
1795 503-00054 *Drilled Caisson (54 Inch) 30. 000 0. 000
LF 0. 000 0. 00
270. 00000 0. 000 0. 00
1800 504- 04420 Precast Panel Facing 47, 306. 000 0. 000
SF 0. 000 0. 00

18. 00000 0. 000 0. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36

PCN: 17718-BI D ESTI MATE RUN
PRQJECT: STU 2254- 082 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO303 RETAINING WALLS PHASE 4

1800 MATERI AL ALLOMANCE Precast Panel Facing 47, 306. 001
SF 0. 000 0. 00
1.97836 47, 306. 001 93, 588. 30
1800 MATERI AL ALLOMANCE Precast Panel s 47, 886. 000
SF 0. 000 0. 00
7.10000 47, 886. 000 339, 990. 60
1805 601- 03030 Concrete dass D (Box Culvert) 119. 000 0. 000
CY 0. 000 0. 00
380. 00000 0. 000 0. 00
1810 601-03050 Concrete Cass D (Wall) 1, 899. 000 62. 400
cY 212. 600 87, 166. 00
410. 00000 275. 000 112, 750. 00
1815 601- 40400 *Structural Concrete Stain 8, 887. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
1820 602- 00000 *Rei nforcing Steel 62, 240. 000 2,793. 000
LB 10, 016. 000 6, 510. 40
0. 65000 12, 809. 000 8,325.85
1825 602- 00020 *Rei nforcing Steel (Epoxy Coated) 247, 455. 000 10, 216. 000
LB 36, 634. 000 28, 940. 86
0. 79000 46, 850. 000 37,011. 50
1830 605- 83002 Geoconposite Drain with Pipe 77.000 0. 000
SY 0. 000 0. 00
36. 00000 0. 000 0. 00
1835 606- 00705 Quardrail Type 7 (Special) 282. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
1840 606-10700 *Bridge Rail Type 7 3, 743. 000 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
1845 607-13064 Fence Masonry (Sound Barrier) (64 Inch) 510. 000 0. 000
LF 0. 000 0. 00

170. 00000 0. 000 0. 00
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PON: 17718-BID ESTI MATE RUN 02/ 10/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0004 09: 18: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO303 RETAINING WALLS PHASE 4

1850 607-13088 Fence Masonry (Sound Barrier)(88 Inch) 44. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
1855 607- 13096 Fence Masonry (Sound Barrier) (96 Inch) 56. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
1860 607-13104 Fence Masonry (Sound Barrier) (104 Inch) 112. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
1865 607-13112 Fence Masonry (Sound Barrier) (112 Inch) 44. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
1870 607-13144 Fence Masonry (Sound Barrier) (144 Inch) 948. 000 0. 000
LF 0. 000 0. 00
270. 00000 0. 000 0. 00
1875 607-53005 *Fence Chain Link (Special) 95. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
1880 607-53137 *Fence Chain Link (Special) (36 Inch) 2,233. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
1885 613-00100 *1 Inch Electrical Conduit 33. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
1890 613-00200 *2 Inch Electrical Conduit 2, 055. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00

CAT 0303 CURRENT AMI  $ 4,153,318.95$% 145, 013.26 $ 851, 276. 68
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1895 620- 00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
33, 300. 00000 1. 000 33, 300. 00
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PON: 17718-BID ESTI MATE RUN 02/ 10/ 2012
PRQJECT: STU 2254- 082 ESTI MATE NO. 0004 09:18: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
1900 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
1905 620-00020 Sanitary Facility 3.000 3. 000
EACH 0. 000 0. 00
1, 100. 00000 3. 000 3, 300. 00

CAT 0400 CURRENT AMI  $ 54, 600. 00 $

0.00$ 54, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 11, 868, 449. 84 $

742,122.30% 2,645,714.61



